

Date	Activity	Date	Activity	Text Placement
Jan-14	Kick-offCall	Jan-14	Kick-offCall	10
Feb-14	Data Gathering	Feb-14	Data Gathering	-10
Mar-14	Check Point 1	Mar-14	Check Point 1	10
Apr-14	Release 1.0	Apr-14	Release 1.0	-10
May-14	Check Point 2	May-14	Check Point 2	10
Jun-14	Release 3.0	Jun-14	Release 3.0	-10
Jul-14	Check point 3	Jul-14	Check point 3	10
Aug-14	Project Wrap -up	Aug-14	Project Wrap -up	-10

